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I. HEADINGS

DATE:
 SUBJECT:
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May 15, 2000

fflce of the Mayor, Village of Windham, OH

POLREP # 8 (Removal - Funded)

II. BACKGROUND

Site No: B5ES5

NPL Status: ] Non-NPL
Response Authorlty ) CERCLA

State Notification: OEPA .

Start Date: : March 13, 2000
Completion Date: : TBD

Latitude: 41°14' 48" N
Longitude: 81° 03' 45" W

CERCLA Incident Category: Fund -Lead-Removal Action

ITI. SITE INFORMATION

A. Incident Category:

Fund Lead- Removal Action

B. . Site'Description:

1. - Site location and background.

Refér to Polrep #1.

Pollution Report for the Windham Alloys Site, Windham, Portage
County, Ohio
Mark Durno, 0OSC, U.S.EPA Region V ERB, Westlake, Ohio
Mould, U.S.EPA, OSWER, Washington D.C. (VIA LAN)
Karl, Chief, U.S.EPA, ERB, Chicago, IL - .. (VIA LAN)
El-Zein, Chief/RS-1, U.S.EPA, ERB, Grosse Ile, MI (VIA LAN)
‘Bolen, Chief/RS-2, U.S.EPA, ERB, Chicago, Il. (VIA LAN)
Nachowicz, Chief/RS-3, U.S.EPA, ERB, Chicago, Il (VIA LAN)
Kush, Chief/RS-4, U.S.EPA, ERB, Chicago, Il (VIA LAN)
Messenger, Chief/ESS, U.S. EPA, ERB, Chicago, IL (VIA LAN)
Haidar, U.S.EPA,ESS, ERB, Cleveland, OH . . . . (VIA LAN)
Kline, U.S.EPA, ORC, Chicago, IL . .. (VIA LAN)
Narsete, ERB, U.S.EPA Region V, Chlcago, IL (VIA LAN)
Lenart, U.S.EPA, OPA, Chicago, IL .. (VIA LAN)
Marouf, U.S.EPA, H&S, Chicago, IL (VIA LAN)
Chezik; U.S.DOI, Philidelphia, PA e e e e e e (e-mail)
Griffiths, P.C.EMA, Ravenna, OH . . . . . . . . . . . (330 297-3402)
Rupp, P.C.HD, Ravenna, OH . . : . . . . . . . . . . . (330-297-3597)
Feng, ODH, Columbus, OH . . . . . . . . . (yfeng@gw.odh.state.oh.us)
Fodo, OEPA, Twinsburg, OH . . . . . . . . (ron.fodo@epa.state.oh.us)
Roth, OEPA, Twinsburg, OH . . . . . . . . (tom.roth@epa.state.oh.us)
Otten, OEPA, Twinsburg, OH (leslie.otten@epa.state.oh.us)
Shane, OEPA, Columbus, OH (scott.shanelepa.state.oh.us)
Clouse, OEPA, Columbus, OH . . . (kevin.clouse@epa.state.oh.us)
Szymanski, Water Department, Windham, OH . . . . . . . (330-326-2645)
.. (U.S. Mail)


mailto:leslie.otten@epa.state.oh.us

2. Description of threats:

Refer to Polrep #1.

3. Previous Response Activities

-

None.
IvV. RESPONSE lINFORMATION :
A. Situation

1. Current situation

On March 20, 2000, U.S. EPA, START contractors, and ERRS contractors mobilized

‘to site to-begin removal activities at the Windham Alloys site. To date, over

3,000 cubic yards (previously estimated at 5,000 cubic yards) of waste and
contaminated soil have been excavated, treated, and staged on site. To date,
1,554 tons of the treated material have been transported off site to Mills
Services, Inc., located in Bulger, Pennsylvania for final disposal. Also,
317,102 gallons of contaminated water have been transported off site for final
disposal at Envirite, Inc., located in Canton, Ohio.

2. Removal actions to date:

On May 8, 2000, ERRS continued to transport water off site for final disposal
and began to transport treated soil off site for final disposal, Due to
overnight rain, ERRS pumped water. from staging and treatment areas. ERRS also
continued on site treatment of contaminated soil and continued to transfer
materials between the treatment and disposal staging areas. START conducted
particulate air monitoring during all site activities and field screened
treated soil samples for pH. A disposal sample was collected from treated
solil and delivered to North Coast Env1ronmental Laboratories for TCLP lead and

chromium analysis.

On May 9, 2000, ERRS continued to transport water and treated soil off site
for final disposal. ERRS also continued on site treatment of contaminated
soil and continued to transfer materials between the treatment and disposal
staging areas. START conducted particulate air monitoring during all site
activities and field screened treated soil samples for pH. A disposal sample
was collected from treated soil and sent to North Coast Environmental
Laboratories for TCLP lead and chromium analysis.

On May 10, 2000, ERRS continued to transport treated soil off site for final
disposal. Due to early morning thunderstorms, ERRS pumped water from staging
and treatment areas. ERRS also continued on site treatment of contaminated
soil and continued to transfer materials between the treatment and disposal
staging areas. START conducted particulate air monltorlng during all site
act1v1t1es and screened treated 5011 samples for pH.

On May 11, 2000, ERRS continued to ‘transport contaminated water and treated
soil off site for final disposal. ERRS also continued on site treatment of
contaminated soil and continued to transfer materials between. the treatment
and disposal staging areas. Additionally, backfill soil was delivered to.
site. A disposal sample was collected from treated soil and delivered to

.North Coast Environmental Laboratories for TCLP lead and chromium analysis.

START conducted particulate air monitoring during all site activities and
field screened treated soil samples for pH.

On May 12, 2000, ERRS ccntinued to transport contaminated water and treated
soil off site for final disposal. ERRS also continued to pump standing water,
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treat contaminated soil, and transfer materials between the treatment and
disposal staging areas. Additionally, backfill soil and clay (for capping)
were delivered to site. A disposal sample was collected from treated soil and
delivered to North Coast Environmental Laboratories for TCLP lead and chromlum
analysis. START conducted particulate air monitoring during all site
activities and field screened treated soil samples for pH.

On May 13, 2000, ERRS continued to pump standing water, treat contaminated
soil, and transfer materials between the treatment and disposal staging areas.
The site was secured for the remainder of the weekend.

B. Next Steps

- Continue transportation and disposal of wastes (treated soil, non-haz

debris, contaminated water). _ _
- Restore excavated areas to original grade, including a 12-inch clay

surface.
Assess an on-site above-ground storage tank for hazardous materials.

C. Key Issues
- . -None

V. Cost Information (Costs as_of 5-10-00)

ERRS $448,606.97
U.S. EPA $ 31,996.51
START $ 21,790.45
Total " $502,393.93

VI. Disposal of Wastes

Waste Stream Quantitz Disposal Method Disposal Facility
Non-Hazardous, 317,102 gallons Recycling Envirite of Ohio,
’ Inc. :

Non—Regulafed Liquid Canton, Ohio

Non-Hazardous Soil 1554 tons - Landfill Mills Services,
' Inc.

Bulger,
Pennsylvania





